



United States Department of State

Washington, D.C. 20520

September 18, 1985

~~SECRET/NOFORN~~MEMORANDUM

TO: Vice Admiral E. A. Burkhalter, Jr.  
Director  
Intelligence Community Staff

SUBJECT: Computer Security: Correction of INR IHS Vulnerabilities

REFERENCE: Your Memo DCI/ICS 85-4092

In response your memorandum which notified us of your much appreciated decision to transfer \$250,000 to the Department as the basis for immediate action to correct the potential security problems of the INR Information Handling System (IHS), a series of staff level meetings, within the Department and with community participation, have been held. The goal of these meetings was to identify the most expeditious and prudent means of severing the connection between the INR DEC PDP 11/70 system and the Department's classified collateral IBM 3083 system. We were guided in this effort, in part, by a study of the problem prepared by J.G. Van Dyke Associates, Inc. which has been provided to your staff.

At a meeting, held September 12 with representatives of your staff, CIA and NSA, certain specific vulnerability issues were addressed:

The issues discussed were:

A.

Such material does not enter the INR retrieval system and, therefore, could not be compromised in this fashion.

B. The possibility of compromise in processing of National Security Agency Special Compartmented Intelligence messages for profiling purposes:

Previously, a limited amount of SIGINT message externals, i.e., the DTG, the serial reference number (SRN) precedence, compartment, classification, location in the INR system and the TAGS lines ( not text material ) could have been available in the system on a temporary and

non-SCI

~~SECRET/NOFORN~~  
DECL: OADR

SECRET/NOFORN

- 2 -

random basis. To clear up this situation, it was agreed that INR would make immediate software changes so that nothing but TAGS lines, SRN, and location would be entered in the system. These changes have been accomplished.

- C. The possibility of "spillage" of NSA SCI material from the INR system to the State Department's collateral system and what action should be taken to prevent it:

Because another community system based on DEC PDP 11/70 architecture with a configuration similar to that of INR IHS had "spillages", there is concern about the continued operation of the INR IHS in its present mode. We have developed a plan for an expeditious severing of the link between the INR IHS and the Department's IBM system. Though some new hardware is involved, the severance plan itself is "hardware independent", that is, the software that is being written will run on our current 11/70 hardware. Though the Department's official position on the timing of the disconnect project remains as outlined in the Van Dyke study, INR staff personnel familiar with the systems involved believe that the disconnect can be accomplished in approximately three months. A more detailed discussion of the disconnect plan and the utilization of the \$250,000 is provided below. A separate technical working paper and copies of procurement documents are provided as attachments.

The end result, as you know, will be to cut the connection between the INR and Department computers.

The programming team, as defined in the original plan that was studied by Van Dyke, included INR employee Jim Walker, Don Hall, currently under contract to INR, and Mike Moore of DEC, who will be the Project Leader. In order to speed the project, it will be enhanced by adding Barry Norman and one other programmer, both from DEC.

The proposed team's familiarity with what needs to be done and awareness of the system design are essential elements underlying the timing of the disconnect. If we can't get the personnel (particularly Mike Moore of DEC), it will put a crimp in our efforts to speed up the disconnect. If DEC gives us another


SECRET/NOFORN

SECRET/NOFORN

- 3 -

capable programmer, we could still get the job done by the original target date of April 1, but his presence on the project, in the view of technical people, is essential to the speed to which I am committed. In these circumstances, any limitaion on electrical distribution would be counterproductive; the loss of timely intelligence to the Department of State would far outweigh what is, after all, a theoretical risk of spillage.


Thank you very much for your personal support and that of your staff.







Frank McNeil  
Principal Deputy Assistant  
Secretary  
Bureau of Intelligence and Research

ILLEGIB

SECRET/NOFORN

  
Drafter: INR/EX:PDGutensohn  
X22084

  
Clearances: INR/EX - RAMacCallum  
INR/IS - VJFazio   
A/ISO - DOMount   
A/ISS - FLMcNulty 

### TECHNICAL STAFF PAPER

A brief explanation of our disconnect game plan is as follows:

The functionality of commands available for the analyst to interact with his workfile will be minimized to three commands in the initial profiling package, thus cutting the time to disconnect. Full capability will be restored after the initial task is completed.

It has been determined that a task being developed earlier for a reformatting capability can be modified to provide one half of the functionality of the profiling task PO. This should provide a time saving.

The RCV task will not be changed until after the disconnect.

The filtering capability necessary for future full use will occur after the disconnect.

The TAG records that are being transmitted to the IBM machine have been reduced to contain only the necessary information; SRN, TAGS, and starting and ending UB. A display of each TAG record as developed by the text analyzers is being printed for each message to provide an audit capability. This will continue as an operational procedure until there is no linkage with the IBM equipment.

good;  
under  
review;  
done  
after

The Project Leader, Mike Moore, has planned the development effort and made the following division of labor:

-- Moore will complete the SYS-GEN of the new operating system. Following the generation of the operating system, he will modify the device drivers that are peculiar to this site. The DV II driver will be modified and the now peculiar XL driver will be normalized. Project direction and technical choices for other tasks will be done by Mike to give priority to the object of disconnecting from the IBM.

-- Dan Hall will modify the test analyzer to create TAG to TAG ID number correspondence. The conversion of the reformatting task TC to handle the profile to TAG packet juxtapositioning will be developed in this task.

many  
to do  
around  
as  
last

-- The creation of the work files file will be done by Barry Norman to create the limited treatment of three commands initially, and full capability later. Barry will also modify the task AS to route the commands to the appropriate module.

-- Jim Walker will develop the method to insert profiles into the system manually by the programming staff initially and through the use interface in the final capability.

-- The fifth programmer will develop the roll over mechanism which will provide the New Day files and rename the Past Days Files to allow the user's file to have a current day and five previous days records of hits against his profiles.

Digital Equipment Corporation salesman, Tony Byrd has rushed the order of VT200 CRT displays which will also aid in the development effort.

DIGITAL EQUIPMENT CORPORATION

DATE

PLEASE REFER TO THIS QUOTATION IN ALL CORRESPONDENCE AND ORDERS

U.S. DEPT OF STATE  
WASHINGTON, D.C.

ATTN: DONALD HALL

PRO 380 HARDWARE

LINE#	QTY	PART#	DESCRIPTION	DISC	MAINT	UNIT PRICE	TOTAL PRICE
1	2	RF-PCXXF-AA	EMI FLOORSTAND FOR 300 SERIES	NON-GSA	F/S	2,325.	4,650.
2	2	RF-VR201-A	BLACK AND WHITE EMI MONITOR	NON-GSA	13	1,200.	2,400.
3	2	RF-PC3K1-AA	EMI KEYBOARD WITH COUNTRY KIT	NON-GSA	7	445.	890.
4	2	PC-380-AA	PRO 380 SYSTEM UNIT WITH 512K BYTES MEMORY & DUAL DRIVE FLOPPIES	18%	F/S	6,025.	9,881.
5	2	MSC11-B	512K BYTES MEMORY	18%	F/S	1,595.	2,615.80
6	2	RCD52-A	33MB WINCHESTER	18%	26	3,995.	6,551.80
7	2	PC3XC-BA	QUAD SERIAL LINE	NON-GSA	7	495.	990.00
8	2	BC18A-50	HOST COMMUNICATIONS CABLES	4%	N/A	490.	940.80
NET TOTAL							<u>\$28,919.40</u>

PRO 380 SOFTWARE

11	2	QBA02-H3	PROFESSIONAL 380 OPERATING SYSTEM	4%	N/A	300.	576.
12	1	QBA14-A3	PRO/TOOL KIT	18%	N/A	520.	426.40
13	1	QBA71-A3	PRO/RDT V1.0	18%	N/A	495.	405.90

EXPORT OF THESE PRODUCTS REQUIRES PRIOR WRITTEN AUTHORIZATION FROM THE U.S. DEPARTMENT OF COMMERCE.

digital

DIGITAL EQUIPMENT CORPORATION

DATE

PLEASE REFER TO THIS QUOTATION IN  
ALL CORRESPONDENCE AND ORDERS

14	1	QBA05-A3	PRO COMMUNICATIONS	18%	N/A	195.	159.90
15	1	QBA64-A3	PRO/OFFICE WORK- STATION	18%	25	950.	779.00
16	1	QA176-C3	PRO PRISM	18%	N/A	595.	487.90
17	1	QBA43-A3	PRO DATATRIEVE	18%	N/A	<u>495.</u>	<u>405.90</u>
NET TOTAL							<u>\$2,665.00</u>

EXPORT OF THESE PRODUCTS REQUIRES PRIOR WRITTEN AUTHORIZATION FROM THE U.S. DEPARTMENT OF COMMERCE.





DIGITAL EQUIPMENT CORPORATION

DATE

PLEASE REFER TO THIS QUOTATION IN  
ALL CORRESPONDENCE AND ORDERS

U.S. DEPT OF STATE  
2201 C ST NW  
WASHINGTON, D.C.

FROM: ANTHONY T. BYRD  
8301 PROFESSIONAL PL  
LANDOVER, MD. 20785

ATTN: DONALD HALL/INR

## INR 11/84 HARDWARE

<u>LINE#</u>	<u>QTY</u>	<u>PART#</u>	<u>DESCRIPTION</u>	<u>DISC</u>	<u>MAINT</u>	<u>UNIT PRICE</u>	<u>TOTAL PRICE</u>
1	2	RUA60-DA	205MB RACK MOUNT DISK DRIVE IN AN H9642 CABINET WITH UDA50 CTRL	18%	131	24,000.	39,360.
2	4	RA81-AA	456MB DISK DRIVE RACK MOUNT	18%	113	19,000.	62,320.
3	1	DZ11-M	8 LINE EIA MUX	18%	39	1,560.	1,279.20
4	1	CK-DZ11-CK	DZ11 CABINET KIT	18%	N/A	615.	504.30
5	3	VT220-A	ALPHANUMERIC TERMINAL	27%	7	1,180.	2,584.20
6	3	VT22K-AA	VT220 KEYBOARD	27%	4	215.	470.85
7	3	BC22D-25	NULL MODEM CABLES	N/A	N/A	48.	144.00
8	2	BC26V-12	RA DRIVE CABLES	4%	N/A	360.	691.20
9	1	QR500-UZ	RSX11MPLUS LIC	18%	74	3,000.	2,460.00
10	1	QJ071-UZ	PRO HOST TOOL KIT	18%	85	800	656.00
11	1	QJ071-AM	PRO HOST TOOL KIT	N/A	N/A	600.	600.00
NET TOTAL							<u>\$110,413.35</u>
INSTALLATION			RUA60			\$1320.	
			RA81			\$3200.	
			DZ11			\$ 323.	

EXPORT OF THESE PRODUCTS REQUIRES PRIOR WRITTEN AUTHORIZATION FROM THE U.S. DEPARTMENT OF COMMERCE.

**digital**

DIGITAL EQUIPMENT CORPORATION

DATE

PLEASE REFER TO THIS QUOTATION IN  
ALL CORRESPONDENCE AND ORDERS

## SOFTWARE RESIDENT SUPPORT

12	QS740-SZ	SOFTWARE ENGINEER <del>3 MONTHS</del>	N/A	<del>85.00</del> PER HR <del>N/A</del>	\$42,720.
13	QS840-SZ	SOFTWARE ENGINEER PROJECT LEADER <del>3 MONTHS</del>	N/A	95.00 PER HR <del>N/A</del>	<u>55,200.</u>
TOTAL					<u>\$97,920.00</u>

THE ABOVE OPTIONS ARE QUOTED AGAINST GSA SCHEDULE GS00K8501S5933 WITH THE EXCEPTIONS OF LINE ITEMS NUMBER 7, 12, AND 13. THESE ITEMS ARE QUOTED OPEN MARKET WITH GSA TERMS AND CONDITIONS.

REGARDS

ANTHONY BYRD  
DIGITAL EQUIPMENT CORPORATION

• Proj Leader (Mike Moore) : \$95/hr X 480 hrs = \$55,200  
for 3 months @ \$95/hr ( \$45,600 / Actual )

• Two Dec software support Personnel @ \$85/hr ea : \$85/hr X 480 hrs = [ 42,720 for 1 ]  
( \$40,800 / Actual )

Two Dec software techs = \$85,440

→ \$140,640